CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT NO. PROJECT TITLE:
MU0204 ANIMAL CONTROL FACILITY
DESCRIPTION

Preliminary study to determine specific needs for an animal control shelter. Study possible co-op options with other entities.

PROJECT MANAGER (S) CONSULTANT (s) Staff performing work in-house
Representative from the Police Department w/ THE HUMANE SOCIETY OF THE U.S.
Mike Hobbs, Assistant Director of Public Works CONTRACTOR (S) N/A

BUDGET AMOUNT  $4,000

PROJECT COSTS BUDGET ACTUAL

Preliminary Engineering
Report 4,000

Land/Right-of-Way

| Design/Surveying

| Equipment and Furniture

| |
| |

| Construction | ‘
| |
|

| Contingency

ToTAL COSTS 4,000 ‘

PROPOSED REVISED ACTUAL

PROJECT SCHEDULE DATE DATE DATE

ST DOG |
_ 1Z7884-A2
Report 10/03-2/04 _ _ =

Preliminary Engineering

| Land/Right-of-Way | | |
| Design/Surveying | | |
| | |
| | |

| Construction

| Equipment & Furniture

COMMENTS: Humane Society of the United States preparing report.
Anticipate recommendations by early Feb. 04’
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